
EXHIBIT 300 UII 006-000351100

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2010-09-21
Date of Last Change to Activities: 2012-08-16
Investment Auto Submission Date: 2012-02-28
Date of Last Investment Detail Update:  2012-02-28
Date of Last Exhibit 300A Update:  2012-08-16
Date of Last Revision:  2012-08-16

Agency: 006 - Department of Commerce        Bureau: 48 - National Oceanic and Atmospheric Administration

Investment Part Code:  02

Investment Category:  00 - Agency Investments

1. Name of this Investment: NOAA/NOAA/ IT Infrastructure

2. Unique Investment Identifier (UII): 006-000351100

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The Mission Goal of NOAA IT Infrastructure is to increase internal and external availability,
reliability, security, and use of NOAA IT and services. IT Security Goal Description IT Security
implements policies, standards, and procedures for NOAA IT systems which are consistent
with government-wide laws and regulations and information assurance standards to
adequately protect NOAA s information systems, whether maintained in-house or
commercially, and prevent any unplanned disruptions of processing which would seriously
impact NOAA s mission. IT Goal Objectives    To protect NOAA from information system
intrusions, and prevent compromises that put NOAA at risk for any disruption of operations or
unauthorized access to information resources.   Develop policies for and oversee
implementation of FISMA, DOC security policies, and the NOAA IT Security Architecture,
operation of the enterprise NOAA Computer Incident Response Team (N-CIRT), and
establishment of the NOAA Cyber Security Center (NCSC)   IT Program Management and IT
Support for Administrative Systems Goal Description To manage NOAA s IT infrastructure
including wide and local area networks, messaging systems, collaboration tools, telephony,
workstations, help desks, and enterprise COTS software. IT Goal Objectives   To develop a
new enterprise infrastructure under a  One-NOAA  approach that provides for common
solutions across all Line Offices.   To consolidate, integrate, and reduce the total cost of
operations for NOAA s existing IT infrastructure.
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2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 IT Security Continuous monitoring (CM): FY12 funding increase will support 24x7 Cyber
Security Center (NCSC ) operations.  Each month, new systems are on-boarded to the NCSC
(DOC Office of Inspector General pilot completed 7/11) and more devices receive ArcSight
monitoring. Late PO&Ms are now receiving increased scrutiny. Contracts for enterprise-wide
assessment and compliance were awarded 8/11. Impact of not fullly funding: a lower
percentage of identification of security issues for immediate action.  HSPD-12:
Implementation in process, to be completed FY12.  Impact of not fullly funding: the
opportunity to operate in a more secure environment will be delayed, and the mandated OMB
requirement will not be met.  Unified Messaging Service (UMS)
(Messaging/calendar/collaboration/information sharing integration) - conrtract awarded 6/11: 
Impact of not fullly funding: current NOAA email system is in danger of failing within 6 months,
due to outdated equipment and servers without sufficient capacity. This new solution will be
more cost-effective and much less liable to interruption of service.  Infrastructure solicitations:
NOAALink s principle purpose is to improve IT acquisition practices across NOAA. NOAALink
aims to establish enterprise-wide solutions, standardize common IT products and services,
and leverage purchasing power. In doing so, NOAALink strives to recognize the most
significant cost advantages possible. Impact of not fully funding: continued inefficient and
more expensive procurement for infrastructure contracts. Emphasis on use of small business
and 8a contractors follows the OMB 25-Point Plan by reducing barriers to entry for small
innovative technology companies. UMS contract was awarded to a woman-owned small
business.  NOAAnet (consolidation of most WANs into a single network): Potential efficiencies
gained through enterprise management will not be achieved if funding not received.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 CM: 7,504 devices monitored as of 7-31-11.  HSPD-12: FY11 Funding was carved out of
existing budget, from unfilled positions. Implementation of the NOAA plan is underway, with
all NOAA users using Common Access Cards by June 2012.   NOAA-wide Unified Messaging
Service contract for these services on the Cloud, awarded 6/11. The 500 users of the Google
Apps Pilot, begun in April, 2009, will be migrated by the end of 8/11. Interim Authority to
Operate will be given also by end of 8/11. Planning documents were completed in 7/11.  
NOAALink: A list of participating 8a and small business vendors was developed. Contract
awards totalling $17M were awarded between March and July 2011: 5 consolidated contracts
(3 or more original requests) and 8 bulk contracts.  Significant participation in meetings and
input to DOC printer/PC configuration standardization project.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 IT Security CM: FY12 funding increase will support 24x7 Cyber Security Center (NCSC )
operations.  A contract for enterprise-wide assessment and compliance is expected to be
awarded no later than October 2011, to enable NOAA management to manage risk
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throughout the Information Technology (IT) System Life Cycle.  All tasks defined in the
contract supports policy & Planning, RMF, Compliance and Continuous Monitoring activities,
at the line office/staff office level.  Unified Messaging Service: All of NOAA will be migrated by
the end of 12/11.  E-Discovery tool which also acts as a spam-filtering tool will replace the
current Message Operations Center's Ironport application. The NOAA Enterprise Architecture
Office has been tasked with analysis resulting in a list of other redundant applications which
can be eliminated.   NOAALink is working toward improving the efficiency of its process for
review of requests and awards to small and 8a businesses. Planning for large business
contracts  is in process. Workgroups are in process for standardization of configurations for
similar equipment and services, including help desks, and results will be integrated into the
NOAA Enterprise Architecture Technical Reference Model. The 3% fee for each awarded
contract (shared with Acquisitions and Grants Office) may at some point fully fund contract for
program management - TBD.  NOAAnet: FY12 planning and implementation dependent on
funding. Will build on current NWS OPS Net, which has partial participation by some LOs.
NOAA OCIO and the NOAA Network Committee will develop plan for full implementation. 
VoIP telephone conversion: NOAA OCIO and OCAO are planning for further conversion.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2010-09-30
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.0 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $0.0 $0.0 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): 0 0 0 0

O & M Costs: $487.7 $87.3 $86.0 $84.8

O & M Govt. FTEs: $236.5 $47.1 $46.6 $47.4

Sub-Total O & M Costs (Including Govt.
FTE):

$724.2 $134.4 $132.6 $132.2

Total Cost (Including Govt. FTE): $724.2 $134.4 $132.6 $132.2

Total Govt. FTE costs: $236.5 $47.1 $46.6 $47.4

# of FTE rep by costs: 2,347 464 459 460

Total change from prior year final
President’s Budget ($)

$107.0 $105.2

Total change from prior year final
President’s Budget (%)

390.80% 384.20%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
For PY, NMFS made a major correction to their budget, with a reduction of the new figure by 1M
in FY12 and another M in FY13. Change approx 8M increase for PY, 7 for CY and 6 for BY.  In
NOAA OCIO, we did not receive planned passback of 5.1M for IT security and 4M for NOAAnet,
plus there were additional internal cuts of approx. 900K in IT Security. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 133010CN0338

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Firm Fixed Price Y 2012-04-03 U NOAA CYBER
SECURITY

SUPPORT PROJECT

Awarded 113W10CQ004
2

Awarded 133010CQ0003

Awarded 133010NC1294

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Firm Fixed Price N 2011-05-20 U PREMIUM_SUPPOR
T - ACTIVIDENTITY
PREMIUM SUPPORT

Awarded 133010NC2324

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Firm Fixed Price X 2010-10-12 U ARCSIGHT
SOFTWARE

LICENSE AND
SUPPORT

Awarded 133010CQ0003
T0014

Awarded 133011NC1290
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Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Firm Fixed Price N 2011-08-05 U ANNUAL
MAINTENANCE
SERVICE FOR

CISCO EQUIPMENT

Awarded 133011NC2285

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Labor Hours N 2012-03-21 U INFORMATION
TECHNOLOGY
SERVICES IN

SUPPORT OF THE
SSMC NETWORK

OPERATIONS
CENTER (NOC)

Awarded 133011NC1811

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Firm Fixed Price X 2011-09-15 U PINGIDENTITY
PINGFEDERATE

SOFTWARE
LICENSES AND

SUPPORT

Awarded 133011NC1110

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Firm Fixed Price N 2011-07-18 U RENEWAL SERVICE,
BLUE COAT
SOFTWARE

Awarded 133012NC0651

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Firm Fixed Price N 2012-05-23 U RED HAT LINUX
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ENTITLEMENT
RENEWALS

Awarded 133012RQ0007

Awarded 133012SE0703

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Firm Fixed Price N 2012-02-27 U IT PROCOLLECTION
BOOKS

Awarded 133011NC2306

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Firm Fixed Price X 2011-09-26 U ARCSIGHT LOGGER
- EQUIPMENT
PURCHASE

Awarded 133F12NC0813

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Firm Fixed Price X 2012-06-15 U TENABLE
SOFTWARE

MAINTENANCE

Awarded 133W10CQ002
7 / T0002

Awarded 133W10CQ004
1

Awarded 133W10CQ004
9

Awarded NAAX30006000
914

Awarded RA133010NC1
144 / Ex. OP

Period II

Awarded RA133009NC1
279
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Awarded 133F10BU0089

Awarded RA133R12SE0
160

Awarded 133C07NC0888

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Time and Materials N 2011-07-08 U INFORMATION
TECHNOLOGY

SERVICES -
NOAA/NOS HELP

DESK
TRANSFORMATION

PROGRAM

Awarded 133C07NC1881

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Time and Materials N 2008-08-31 U ADMINISTRATIVE
AND MANAGEMENT

SERVICES

Awarded 133W10CQ002
7 T0006

Awarded DOCDG133W1
0CQ0027

Awarded 133C10BU0087

Awarded 133C10BU0096

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Time and Materials Y 2010-09-16 U IT SUPPORT
SERVICES FOR

NOAA USING THE
GSA IT 70

SCHEDULE

Awarded 133C10CQ0058

Solicitation ID Type of
Contract/Task Order

PBSA Effective date Extent Competed Short description of
acquisition
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(Pricing)

Firm Fixed Price N 2010-09-09 U IT SUPPORT FOR
PROGRAM

OPERATIONS.

Awarded DOCDG133W1
0CQ0026

Awarded DOCDG133010
CQ0003

Awarded 133W10CQ004
1

Awarded 133C09BU0099

Solicitation ID Type of
Contract/Task Order

(Pricing)

PBSA Effective date Extent Competed Short description of
acquisition

Time and Materials N 2009-09-02 U IT SECURITY
SUPPORT

SERVICES FOR
NOAA/NOS

Awarded 133C09BU0061

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-08-16 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

3511M1004 NOAAnet Planning and beginning execution
of a collection of integrated

networks, with as little
redundancy as possible. includes:

development of governance
structure to enable leverage of

each other's networks, matching
of service-level agreements to

requirements, ensuring networks
are assigned appropriate and

acceptable risk levels, developing
a central repository of circuits and
associated agreements, contracts
consolidation and routing through

Trusted Internet Connection
Access Providers (TICAPS).

3511M11001 UMS Unified Messaging Service (UMS)
(Messaging/calendar/collaboratio
n/information sharing integration)
- contract for these services on
the Cloud, awarded 6/11. The
500 users of the Google Apps

Pilot, begun in 4/09, will be
migrated by end of 8/11; all of
NOAA, by the end of 12/11.

Interim Authority to Operate will
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Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

be given by end of 8/11; Authority
to Operate by end of 12/11.
Planning documents were

completed in 7/11. Redundant
applications in current system

will be eliminated.

3511M11002 IT Security Includes NOAA Cyber Security
Center service augmentation,

implementation of HSPD-12 and
completion of C&As for 3 security

systems in FY11.

3511M11003 NOAALink Includes improving the efficiency
and cost-effectiveness of this
procurement process by such
means as IT cost-reduction

initiatives, and incorporation of
large business vendors.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

3511M1004 NOAAnet

3511M11001 UMS

3511M11002 IT Security

3511M11003 NOAALink

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

3511M11001 UMS planning -
completion

Completion of
planning, testing prior
to beginning migration

2011-08-31 2011-08-31 2011-08-31 61 0 0.00%

3511M11001 UMS Migration - pilot Pilot users migrated to 2011-09-30 2011-09-30 2011-09-12 29 18 62.07%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

users UMS

3511M11002 Web Operations
Center (WOC) ATO

WOC ATO 2011-09-30 2011-09-30 2011-09-30 91 0 0.00%

3511M11002 HSPD-12 All Microsoft domain
administrative system

administrators will
lhave the capability,

based on OCIO
infrastructure, to og
on to the network

using CAC for
two-factor

authentication.

2011-09-30 2012-02-29 91 -327 -359.34%

3511M11002 Continuous
Monitoring (NCSC)

Continue NCSC at
5/12 capacity,

onboarding at least
two offices/programs
per month (this cost

includes final 6
months of what was
listed separately in

FY11 Cost and
Schedule as N-CIRT

operations)

2011-09-30 2011-09-30 2011-09-30 182 0 0.00%

3511M11003 NOAALink Capacity
and Efficiency - SOW

Investigate existing
contract vehicles for

mission IT before
deciding to develop a

new SOW

2011-09-30 2012-05-31 2012-05-31 182 -244 -134.07%

3511M11003 NOAALink Capacity
and Efficiency -

C-request

Completion of
alignment with

C-request process

2011-10-15 2011-10-15 2011-10-15 106 0 0.00%

3511M11002 Continuous
Monitoring (NCSC)

SOC NCSC ArcSight
Architecture

Implementation
Review

2011-10-31 2011-11-15 2011-11-15 30 -15 -50.00%

3511M11001 UMS Migration- early
adopters

Early adopters
(qualified IT staff)
migrated to UMS

2011-10-31 2011-10-31 2011-10-31 30 0 0.00%

3511M11003 NOAALink Capacity Define requirements, 2011-12-30 2011-12-30 2011-12-30 182 0 0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

and Efficiency - new
requirements

through workgroups
with Line Office
representation -
common service

delivery service desk
and common controls
IT security acquisition

vehicle

3511M11002 MOC and Everbridge
ATOs

MOC is being
reauthorized after a
period of IATO, to

continue for Directory
services and some
legacy e-discovery

components that are
not full services. The

ATO of the new
Everbridge system will
be completed by the

same date.

2011-12-30 2011-12-31 2011-12-31 120 -1 -0.83%

3511M11001 UMS Migration - all
users

All other users
migrated to UMS

2011-12-30 2011-12-30 2011-12-30 45 0 0.00%

3511M11002 HSPD-12 FY12 Quarter 1
portion of work toward
all users' capability.

2011-12-30 2011-12-30 2011-12-30 90 0 0.00%

3511M11002 Continuous
Monitoring (NCSC)

Continue at 5/12
capacity and NCSC

System Security Plan
Review and Update

2011-12-31 2011-12-31 2011-12-31 121 0 0.00%

3511M1004 NOAAnet governance
structure

Develop governance
structure to enable
leverage of each
other's networks

2011-12-31 2011-12-31 91 -235 -258.24%

3511M11002 Continuous
Monitoring (NCSC)

SOC NCSC ArcSight
Architecture
Projections

2011-12-31 2011-12-31 2011-11-15 60 46 76.67%

3511M11001 UMS Authority to
Operate

All steps required for
Certification and

Accreditation
including Privacy

Impact Assessment

2011-12-31 2011-12-31 2011-12-31 183 0 0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

and STE.

3511M1004 NOAAnet planning Each CIO will survey
networks from a
specific hub and

identify opportunities
for consolidation, to
include gathering

information on SLAs,
currently stated

system risks, system
security plans, share
information at regular

meetings

2012-02-28 2012-02-28 150 -176 -117.33%

3511M11003 NOAALink Capacity
and Efficiency -

continue requirements

Continue defining
groups of

requirements.

2012-06-30 2012-06-30 2012-06-30 181 0 0.00%

3511M11002 Continuous
Monitoring (NCSC)

NOAA Cyber Security
Center continue 5/12
coverage in place with

SOC Process and
Procedures Review

and Improvement with
at least two updates
per month, monitor
health of Tenable

Security System and
field emergency calls

for it

2012-06-30 2012-06-30 2012-06-30 181 0 0.00%

3511M11001 UMS Monitoring Monitoring of
performance;

helpdesks, security
breach reporting, PDA

performance

2012-06-30 2012-06-30 2012-06-30 181 0 0.00%

3511M11002 HSPD-12 All Microsft Domain
users will log on to the
network using CAC

for two-factor
authentication.

2012-06-30 2012-06-30 2012-06-30 181 0 0.00%

3511M11003 NOAALink Capacity
and Efficiency:

complete projects

Complete the four IT
Cost Reduction
initiatives: final

2012-09-30 2012-09-30 91 0 0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

policies,
implementation

underway, contracts
awarded for service
desk and IT Security

3511M11002 Continuous
Monitoring (NCSC)

Renew/amend NCSC
contract to add 8
contractors, 24/7

coverage effective
8/1/2012.SOC

Continues Process
and Procedures

Review and
Improvement with at
least two updates per
month, monitor health
of Tenable Security

System and field
emergency calls for it

2012-09-30 2012-08-30 91 31 34.07%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Web Operations
Center Availability

Percent Technology -
Reliability and

Availability

Over target 99.000000 99.000000 99.900000 99.000000 Monthly

Availability of Network
Services (Network
Operations Center)

Percent Technology -
Reliability and

Availability

Over target 99.200000 99.700000 99.900000 99.700000 Monthly

Percentage of
Infrastructure C&As

renewed on schedule,
(begin FY12): Q1 (1),
Q2 (12), Q3 (1), Q4

(1). total: 16

Percent Process and Activities
- Security and Privacy

Over target 0.000000 0.000000 0.000000 75.000000 Quarterly

Number of
outstanding

Infrastructure
POA&Ms >120 days
past due (previously
this measure was for

ALL systems'
POA&Ms)

Number Process and Activities
- Security and Privacy

Under target 75.000000 40.000000 40.000000 20.000000 Monthly

Percentage of
NOAA's IT

Infrastructure budget
spent through

NOAALink

Percent Customer Results -
Customer Benefit

Over target 19.100000 15.000000 37.000000 40.000000 Quarterly

Unified Messaging
System availability

(begin FY12)

Percent Customer Results -
Service Accessibility

Over target 0.000000 0.000000 0.000000 99.900000 Monthly

Number of IT
standards adopted (in

addition to those
adopted before FY11

Q3)

Number Mission and Business
Results - Support

Delivery of Services

Over target 0.000000 2.000000 2.000000 1.000000 Quarterly
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